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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

Northern Kentucky University

07/23/2009

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2009-3(July)

Postsecondary Education Cabinet/Northern Kentucky University

Acquire & Renovate Residence Halls Campbell Complete/In Warranty2008-2010 100 07/23/08 07/23/08

Construct Center for Informatics Campbell In Construction2006-2008 1 07/09/11*
Comments: Early bid packages for earthwork and utilities have beed awarded.

Construct Central Plaza Phase II Campbell Awaiting Initiation by Agency2006-2008

Construct Health Innovations Center Campbell Awaiting Initiation by Agency2008-2010

Construct Intramural Fields Campbell Awaiting Initiation by Agency2006-2008

Construct New Baseball Stadium Campbell Awaiting Initiation by Agency2008-2010

Construct New College of Business Building Campbell Awaiting Initiation by Agency2008-2010

Construct Parking Garage #3 Campbell Complete/Closed Out2006-2008 100 08/15/08 08/15/08

Construct Soccer Stadium Campbell In Construction2006-2008 20 11/05/09
Comments: All major bid packages have been bid and awarded.

Construct Track and Field Stadium Campbell Awaiting Initiation by Agency2006-2008

Design/Renovate Albright Health Center Campbell Awaiting Initiation by Agency2008-2010

Enhance Softball Field Campbell Awaiting Initiation by Agency2008-2010

Initiate Phase II of Master Plan Campbell Awaiting Initiation by Agency2008-2010

New Power Plant Campbell In Construction2000-2002 15 09/11/09*
Comments: Installing additional cooling towers.

Regional Special Events Center Campbell Complete/In Warranty2004-2006 100 07/30/08 07/30/08*

Relocate Early Childcare Center Campbell Awaiting Initiation by Agency2006-2008

Renew E&G Fire Alarm and Security Phase I Campbell Awaiting Initiation by Agency2006-2008

Renew E&G Fire Alarm and Security Phase I Campbell Awaiting Initiation by Agency2008-2010

Renew Underground Electrical Infrastructure - Additional 
Reauthorization

Campbell Awaiting Initiation by Agency2008-2010

See 2006-08 authorization entitled "Replace Power Distribution Infrastructure"

Renew/Expand Norse Commons Campbell Awaiting Initiation by Agency2008-2010

Renew/Renovate Business Education Psychology Center Ph I Campbell Awaiting Initiation by Agency2008-2010

Renovate Old Science Building Campbell Awaiting Initiation by Agency2008-2010

Renovate University Center Campbell Awaiting Initiation by Agency2006-2008

Repair Structural Floor Heaving/E&G Buildings Campbell Awaiting Initiation by Agency2006-2008

Replace Business, Education, and Psychology Center Roof Campbell Planning2006-2008
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Replace Elevators Landrum Hall/Lucas Administrative 
Center

Campbell Awaiting Initiation by Agency2006-2008

Replace Power Distribution Infrastructure Campbell In Construction2006-2008 30 10/10/09
Comments: Project was divided into two phases due to a failure of one section of the underground cabling system.  Thus Phase I was bid early to 
replace only that portion of the system that had failed. The second phase of the work will replace the remainder of the aging underground 
cabling.  Phase II work is currently being bid.

Residence Hall with Parking Design-Build Campbell Complete/Not Closed Out2000-2002 100 07/15/03 07/15/03

Restore Albright Health Center Roof Campbell Awaiting Initiation by Agency2006-2008

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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